MEMO

To: Mayor and City Council

From: Mark Gaugh, City Manager

Date: August 19, 2013

Re: Manager's Report

Next Council Meeting – Need to discuss possible dates

Construction and Operational Projects –

- Walnut St.- Project Update- We have had some issues with the contractor practicing proper traffic control on the job. Other than that, the work is progressing a little behind schedule, but should be ready for the MoDOT work when their contractor is ready to do the overlay.
- Water Plant Basin Construction- Excavation work has started and review of plant processes to keep the plant running while the work is taking place.
- A meeting has been scheduled for the next phase of the design for the wastewater plant improvements to take place this Thursday.
- Requests for Qualifications of Engineering firms are due this Friday. We will review the firms for a project dealing with our water supply protection development standards, cost of service study and some preliminary work for the Great Northwest Wholesale Water Commission pipeline project.