MEMO

To: Mayor and City Council

From: Mark Gaugh, City Manager

Date: September 11, 2013

Re: Manager's Report

Construction and Operational Projects –

- Recreation Park- The restrooms are complete at the park, and the City's electric crew is installing the conduit and base supports for the new lighting.
- Walnut St.- The contractor has been working to get the driving area of Walnut St. completed first, so the MoDOT can go ahead and do the overlay when they are ready. So, the driveway approaches, curbs/gutters and storm boxes should be complete by the time of the Council meeting. Some of the sidewalks and work on Main St. and the areas adjacent to Walnut will be done next.
- Water Plant Basin Construction- The basin floor has been poured and the forms for the walls are going up.
- A meeting was held recently for the next phase of the design for the wastewater plant improvements. We are exploring the various treatment methods that will be the most cost-effective for the plant. In addition, we need to plan for the system improvements identified in the last sub-basin study.
- Great Northwest Wholesale Water Commission- Requests for Qualifications of Engineering firms were reviewed by interested Commission members. The Commission selected Bartlett & West for the GNWWC work, and HDR will do the City's work. Since these firms will have continuity with the projects, it made the most sense to have them continue working for their respective agencies. The service level from the two firms has been very good.
- We have about 71% of our raw water supply remaining. With the fall season approaching, we should be ok for water supply, if rainfall amounts are in the normal range.