MEMO

To: Mayor and City Council

From: Mark Gaugh, City Manager

Date: September 30, 2013

Re: Manager's Report

Construction and Operational Projects –

- Recreation Park- The sidewalks for the restrooms are complete at the park, and the City's electric crew is installing the light fixtures.
- Walnut St. Much of the overlay has been completed, and the crews are installing storm sewer on the adjacent streets, such as Seventh and Fifth. They are back to working on the sidewalks, as well.
- Water Plant Basin Construction- The chlorination basins walls are in the process of being formed at this time.
- Great Northwest Wholesale Water Commission- The grant requests for both the City and GNWWC are in the process and will be on the agenda for First Reading.
- Reservoirs- We are working on the spillway area at Reservoir #1 and 3, re-setting rip-rap and some road work was done, as well.