MEMO

To: Mayor and City Council

From: Mark Gaugh, City Manager

Date: November 4, 2013

Re: Manager's Report

Construction and Operational Projects –

- Beavers Park – New restroom construction is nearly complete and should be completed by the end of the week.
- Recreation Park- Work is now complete, with the exception of some of the remaining light fixtures.
- Walnut St.- Work is continuing on Main St. and the storm sewer is not yet complete. The sidewalk work along Walnut is continuing. The remaining ADA (Americans with Disabilities Act) ramps at each intersection will be installed once the main sidewalk slabs are poured. This project will be farther along by the time of the Council meeting. Recent rains may show some flooding, since the structures are not complete on parts of the project.
- Water Plant Basin Construction- The chlorination basin interiors walls have one last pour, exterior walls are done, and roof cap needs to be done. Inlet pipe is installed and ammonia feed manholes are installed.
- Directional Signs- We are working on a second tier of directional signs where we think they will be helpful. Our goal is to avoid "sign pollution," which will reduce the effectiveness of the existing signs. Some locations will require MoDOT approval, as well, with limited right-of-way availability.
- The trail project is ready to be paved when weather permits. The parking area has started and Duffy Reynolds has volunteered to cut the area to grade for the scouting project.