MEMO

To: Mayor and City Council

From: Mark Gaugh, City Manager

Date: November 18, 2013

Re: Manager's Report

Construction and Operational Projects –

- Beavers Park – New restroom construction is nearly complete. Some dirt work remains.
- Recreation Park- Work is now complete, with the exception of some of the remaining light fixtures. They should be installed by the date of the Council meeting.
- Walnut St.- Work is continuing on Main St. and the storm sewer work is continuing. The sidewalk work along Walnut is mostly complete, with a few spots remaining.
- Water Plant Basin Construction- The chlorination basin is basically complete, and the excavated area will be brought back up to grade. Then, the work will start on the small (12'x12') ammonia feed building.
- The trail project is ready to be paved when weather permits. Recent vandalism occurred, where someone rutted the trail in several places. The crew has since re-graded the trail and it is back in good shape. The parking area has started and Duffy Reynolds has volunteered to cut the area to grade for the scouting project.
- On December 10th, we will be meeting with Allgeier Martin engineer to go over the re-conductoring project, running a larger three-phase line from West St. to Orange St area. The construction will take place in the spring/summer, most likely.