MEMO

To: Mayor and City Council

From: Mark Gaugh, City Manager

Date: September 22, 2014

Re: Manager's Report

Playground Equipment – The work at Recreation Park nearly complete for the new playground equipment. At the time of this report writing, the installers are pouring some of the equipment concrete footers. There will be some addition of playground equipment at Beavers Park, as well. That work has not yet begun.

Street Repairs - Updates from the time of this writing. Currently, the trail is complete with asphalt. Ford St. asphalt overlay has been completed, along with Platte-Clay Way. The contractor (Herzog) did a nice job on the three projects.

Great Northwest Wholesale Water Commission (GNWWC) – Officers were slated for the next year. Council Member Ronnie Jack will be the Vice Chair for the Commission. Since there will be three entities looking at contracts, the Commission membership will change to reflect that, once contracts are actually made. For now, Derrick Brown will maintain the Chair position.

Water Plant Generator Project – We only received two bids for the generator project. The bids will be evaluated for acceptability, and we will make a recommendation on the next step after that process is completed. I have not received word, yet, from the engineer.

AMI/Energy Improvements – We had the kickoff meeting for the AMI and energy reduction projects last week. Ameresco is beginning to schedule the field work in preparation for the actual construction. Work is expected to start around October 2.