MEMO

To: Mayor and City Council

From: Mark Gaugh, City Manager

Date: January 20, 2015

Re: Manager's Report

Demolitions – Three dangerous structures are on our list for demolition. One house is down, and the other two are in the process.

Ameresco AMI – Ameresco has received some of the computer equipment for the AMI system and is working on getting the antenna set up at the Mulberry water tower. The lighting portion of energy improvements is substantially complete. The next step is to do HVAC work and dispatch area work at the Public Safety building. This will be scheduled soon.

Walnut St. Sidewalks – TranSystems is working with MoDOT for the necessary permits to begin the project. Everything is going well so far.

Wastewater Plant and System – HDR is finalizing the design for the treatment plant improvements. The collection system work for Basin F-0001 will begin soon, as well.

Public Safety Committee Meeting – The Public Safety Committee met on Wednesday, January 14. Discussion centered on the long-term plans for the department, including equipment replacement and staffing. The Committee members will discuss further and more information will follow.